

WRIGHT  
12 May 79  
↪

# RAFT RIVER TESTING SCHEDULE

SUMMER 1979

MAY | JUNE | JULY | AUGUST | SEPTEMBER | OCTOBER

●-----●  
RRGP-5 to RRG-6  
21 day test  
- to be followed by  
21 days recovery  
tests -- so  
actual test 42 days

●-----●  
#2-#7  
72 hr test

●-----●  
Stimulate and Test (72 hr)  
RRGP-4, RRG-5, and RRG-7

pump #1 @ 1000 gpm

●-----●  
RRGE-1 to RRG-6 & -7  
21 day test

●-----●  
?undefined  
21 day test

RRGP-4 to RRG-7  
?

21 day test #2 → #6  
completed

6702477-4