

Topics not covered in 19 Mar. 79 mtg; etc

- Forward Prog. Plan. - where should prog. be in 1-3 yrs (1/2, etc.)

Ph 1 completion

Coll'n of Water Well Data

Funding

Def'n of ESL role

Ph II - estab DOE selection criteria

Update of 740 (to T)

BLM roadless eval - coord thro ESL

Spec. ?'s w/in prog. reviews.

letter from Clay ^{a Gerry} & Roy - ^{interfaces w/ other DOE progs} encouraging talks @ GRC

ESL - drilling topics (DS)

consultant list

OR coord

ET-RA (RM) interface, any effects on state corp.

environ. rept.

next big state corp mtg time Mid Oct

NWWA - any other mtgs.?

Spec photo + Ut concerns

list of Ph 2 sites - eval of each

milestones - listing spec. tasks

estab advisory committees in each state ?

(reln. of ESL, Gray, LASL, others ?)

mo'tly newsletter

26 Feb - LHM in covering educ. of state legis - coord w/ NCSL


status report

tasks to be defined in contract
- writing style?
- coord. wi. other progs.

funding for DOE trips

desired deliverables ...

resolution of "report" question - how much by when, what emphasis



→ New mgmt doc. (?)

describe changes thru time
defn

add III phases (in II b, as is now thought of)

~~roles of LASL + Topo dw~~

~~updated TAD~~

coord in USFS, BLM progs (state agreements)

reservoir eng.

→ logging Phase II holes

} new team members

Feb mtg - follow up on map direction change (ESL write for GPB)

31 May visit to Mont