

SENTURION SCIENCES, INC.  
PLAYBACK STATUS

RECEIVED  
APR 26 1974  
E & ME DIVISION

As of 23 April 74

CLIENT AMAX

PROJECT MT Princeton Ground Noise

CREW CHIEF Bill Dawson

DATA ACQUISITION BEGAN 31 Mar 74

DUE TO COMPLETE ACQUISITION 6 April Complete

DAYS OF DATA RECEIVED 7

DAYS PLAYED OUT 7

NUMBER OF EVENTS PLAYED OUT       

REMARKS \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

SENTURION SCIENCES, INC.

PLAYBACK STATUS

As of 12 APRIL 74



CLIENT AMAX

PROJECT MT Princeton - Ground Noise

CREW CHIEF B. H. Dawson

DATA ACQUISITION BEGAN 31- March 74

DUE TO COMPLETE ACQUISITION Complete

DAYS OF DATA RECEIVED 5

DAYS PLAYED OUT 0

NUMBER OF EVENTS PLAYED OUT \_\_\_\_\_

REMARKS ALL Data Not in

all stations will be played out at

on time.

\_\_\_\_\_

SENTURION SCIENCES, INC.  
PLAYBACK STATUS

RECEIVED  
APR 22 1974  
E & ME DIVISION

As of 19 APRIL 74

CLIENT AMAX

PROJECT MT Princeton Ground Noise

CREW CHIEF Bill Dawson

DATA ACQUISITION BEGAN 31-Mar 74

DUE TO COMPLETE ACQUISITION Complete 6-APRIL 74

DAYS OF DATA RECEIVED 7

DAYS PLAYED OUT 0

NUMBER OF EVENTS PLAYED OUT       

REMARKS PSD<sup>s</sup> will be made the first

part of next week

\_\_\_\_\_

\_\_\_\_\_

M eq

SENTURION SCIENCES, INC.  
PLAYBACK STATUS

RECEIVED  
APR 10 1974  
E & ME

As of 9-APRIL 74

CLIENT AMAX

PROJECT MT Princeton

CREW CHIEF Bill Dawson

DATA ACQUISITION BEGAN 20 March 74

DUE TO COMPLETE ACQUISITION Complete

DAYS OF DATA RECEIVED 10

DAYS PLAYED OUT 10

NUMBER OF EVENTS PLAYED OUT 27

REMARKS Ground Noise Data in Thru 9 April 74

31 March was first day of Ground Noise

\_\_\_\_\_

\_\_\_\_\_