

ELECTRICAL SURVEYS REPORT

Week of 10/5th 10/11th, 19 75

Areas worked Packwood, WASH. Dates _____

+ LA GRANDE, OR. _____

+ Bulah, OR. _____

	Line miles or kms.	Freq's.	No. Readings	Comments
Telluric	8.5 -ic	0.05 & 8 Hz	17	
MT	10 -iles	0.05, 0.1, 0.8 & 8	19	
Res.				
EM				
Other				

Lines or Stations Completed Packwood area is Finished &
La Grande area is Finished also

Analysis to Date Packwood area is up to date & most of
La Grande data is analyzed (0.05 only)

Problems and Comments _____

Next Week Plans Move to Bulah & Finish this area
do some Resistivity in Vale OR.

TERRAPHYSICS
Contractor

Louis Penn
Crew Leader

Crew # _____