

ELECTRICAL SURVEYS REPORT

Week of 3/30 - 4/5, 19 75

Areas worked CALISTOGA, CALIF. Dates _____

THREE PEAKS, MCGUIRE PEAK

	Line miles or kms.	Freq's.	No. Readings	Comments
Telluric	30,695' 5.8 mi	.05 Hz	12	RAIN 4 DAYS ALL BACKPACK LINE TT'
MT	-			
Res.	-			
EM				
Other				

Lines or Stations Completed COMPLETED TELLURICS ON LINE TT'
BEGIN CONTINUATION OF LINE ZZ' OVER RATTLESNAKE RIDGE

Analysis to Date _____

Problems and Comments LOTS OF RAIN, ROADS TOO WET, FOR TRANSIT.
ALL BACKPACKING

Next Week Plans CONTINUE LINE ZZ'

TERRAPHYSICS
Contractor

L. DONAHUE / A. PESSATI
Crew Leader

Crew # 1